Goseley & Salisbury Rec MUGA Contract 

Contract: 
Goseley Rec MUGA MOUNT RD, GOSLEY


Salisbury Rec MUGA DUNSMORE WAY, MIDWAY 
Pre-Contract Minutes: Friday 16th May Salisbury Rec 
	Present:
	X   Zoë Sewter: SDDC (Client)  

(   Mark Jenks: GD&D (Client Agent)

X   Chris Payne SDDC (Drainage Engineer) 

(   Matt Killingley: NT Killingly (Principle Contractor)
(  Gary Massey: NT Killingly (Contracts Manager) 
X   Roy Bell: Hartshorne PC 
(   Pat Murray: SDDC Councillor



	Apologies:
	Zoë Sewter: SDDC (Client)  

Chris Payne SDDC (Drainage Engineer)
Roy Bell: Hartshorne PC 

	1 
	NAMES AND ADDRESSES:

Zoë Sewter (Open Space Development Officer): 

SDDC, Civic Offices, Civic Way, Swadlincote, Derbyshire, DE11 OAH 

e-mail: zoe.sewter@south-derbys.gov.uk      Tel: 01283 595753
Mark Jenks (Land Team Co-ordinator): 

Groundwork Derby & Derbyshire, 43 Cromford Rd, Langley Mill, Derbyshire, NG16 4EF

e-mail: mark.jenks@groundwork.org.uk        Tel: 01773 539 424
Chris Payne (Drainage Engineer): 

SDDC, Civic Offices, Civic Way, Swadlincote, Derbyshire, DE11 OAH 

e-mail: Christopher.Payne@south-derbys.gov.uk      Tel: 01283 221 000
Matt Killingley (Principle Contractor) / Gary Massey (Contracts Manager):
N T Killingley Ltd, Old Manor Park, Mansfield Rd, Temple Normanton, Derbyshire, S42 5DQ

e-mail: Matthew.Killingley@Killingley.co.uk         Tel: 01246 859 666
Roy Bell (Hartshorne Parish Council)

Hartshorne Parish Council,100 Repton Road, Hartshorne

Tel: 01283 218 179

Pat Murray (Hartshorne & Ticknall Ward Councillor) 

2 Litchfield Avenue, Midway Swadlincote, Derbyshire, DE11 7QL

e-mail: pat.murray@south-derbys.gov.uk          Tel: 01283 219 687


	
	
	Action
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	SITE:

Access:
The site will be accessed off Dunsmore way. The vehicle access gate is not currently locked (confirmed by PM) so no special arrangements need to be made.
If the additional Dunsmore Way entrance works detailed in item 10 are carried out, then this entrance will need to be secured appropriately. Also safe pedestrian access will need to be maintained.
Storage Area:
The storage area will be located within the site to the right of the Dunsmore Way entrance as you enter. Welfare facilities will be provided by MK due to no alternative present on site. 
MK will have security on site till mid-night in light of the sites previous vandalism  

	MK
MK
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	CONTRACT DOCUMENTS:

The contract documents and drawings were consulted during the meeting and at this stage no amendments are required. 

However MK suggested an alternative method for the existing footpath off Salisbury Drive. Also PM asked MK to quote for some extra items which will be forwarded to MJ. The details of these items are included in item 10 below.


	MK
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	PROGRAMME:

The programme of work and Heath & Safety documentation will be sent to MJ by MK prior to works starting. Start date 30th May 2008
PM requested that the Salisbury site be started first, and that he had already requested this from Chris Mason and ZS.


	MK
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	UNDERGROUND SERVICES:

Services to be protected as specified in the form of tender item 1.7 Preliminaries section D by all contractors. 

	MK
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	CONTRACT ADMINISTRATION:

Weekly site visits will be carried out by MJ. MK may not always be on site but a site supervisor will be available. Incidental site meetings to be carried out as required. 


	MJ
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	TEMPORARY WORKS:

The Contractor must ensure that all necessary temporary signage, fencing in the form of plastic netting and timber posts, cones etc are used for the duration of the works to ensure that all work areas, are safe and secured for the duration of the contracts.


	MK
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	SAMPLES: Non-required. 

	

	9
	SUPPLIERS: Wicksteed: Supplying MUGA equipment 
                      Broxap: Supplying litter bin
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	ANY OTHER BUSINESS:

Lighting Ducting:

This item (SB5.0) was not directly discussed but I want to draw attention to its inclusion.

Cost of additional items: (Supplied by Matt Killingley) 

1.  Excavate and soil up previous changing room base (bury any arisings)  

£275.00

2.  Remove seat and soil up base (bury any arisings, except bench off site) 

£125.00

3.  To take out, reinstall, make up panels and make the entrance area fit off Dunsmore Way would cost £350.00.  If you would like a new gate supplying this would cost an extra £150.00.  Painting would be £95.00 if required.

Alternative Approach to Salisbury Drive’s Existing Footpath: 
(Supplied by Matt Killingley)

4. I would suggest that we saw cut, excavate and install new edgings down one side of the path, followed by tarmac up to levels.  Due to the existing surface on the path, which has been re-laid many times, a better solution may be to slurry seal with gravel top.  This will provide a 5 year design life and will look very good.  There is also a very steep section at the end onto the road, if budgets allow, I would suggest that this is excavated and re-instated at a shallower slope.  In terms of cost, the slurry sealing would be a similar cost to that already in.  The extra cost to saw cut, excavate and make up to levels along the line of the edgings would be £ 8.50/m.  I estimate that, subject to actually agreeing the area to be done, the cost to re-excavate, regrade and install approx 5m of path would be in the region of £ 700.00.
Items above need to be verified by the client SDDC, items 1-3 will need to be funded by the Parish Council.
	MK/MJ
ZS/MJ

ZS/MJ
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